TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 . 11/11/22	Started making the site	1 hour	LT, GW, AB	Added all pages.
2. 12/6/22	Credits	1 hour	LT, GW, AB	Added the credits.
3. 12/8/22	Mobile Compatible	1 hour	LT, GW, AB	Made the site mobile compatible.
4. 12/13/22	Added more to the site.	1 hour	LT, GW	Added a loading animation/character link.
5. 12/15/22	Loading Screen	1 hour	LT, GW, TW	Worked on loading animation.
6. 1/10/23	Fixed site	1 hour	LT, GW	Fixed bugs and removed loading animation.
7. 1/12/23	Optimization	1 hour	LT, AB, GW, TW	Optimized the site

8. 1/17/23	Restart	2 hours	LT, AB, GW, TW	Made character designs
9. 1/19/23	Work on characters	2 hours.	LT, GW, AB	Finished character designs, and added them to the site
10. 1/24/23	Finished designs	2 hours	LT, GW, AB	Finished character designs, and added them to the site.
11. 1/26/23	Documentation and copyright checklist.	2 hours.	LT, GW, AB	Made digital worklog, and student copyright checklist.`
12. 1/31/23	Fixed errors with the site.	2 hours.	LT, GW, AB	Edited grammatical errors with the site and fixed other errors.
13. 1/2/23	Optimized the site and are finishing the site.	2 hours.	LT, GW, AB	Fixed bugs and final touches to the site.
	1			