## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 . 11/11/22	Started making the site	1 hour	LT, GW, AB	Did the other pages and the homepage.
2. 12/6/22	Finished site.	1 hour	LT, GW, AB	Did the credits.
3. 12/8/22	Worked on site.	1 hour	LT, GW, AB	Made the site mobile compatible.
4. 12/13/22	Added more to the site.	1 hour	LT, GW	Added a loading animation/character link.
5. 12/15/22	Worked on site.	1 hour	LT, GW, TW	Worked on loading animation.
6. 1/10/23	Fixed site	1 hour	LT, GW	Fixed bugs and removed loading animation.
7. 1/12/23	optimization	1 hour	LT, AB, GW, TW	Optimized the site

8. 1/17/23	Character Designs	2 hours	LT, AB, GW, TW	Made character
9. 1/19/23	New Site	2 hours.	LT, GW, AB	Finished character designs, and added them to the site
10. 1/24/23	Finished designs	2 hours	LT, GW, AB	Finished character designs, and added them to the site.
11. 1/26/23	Documentation and copyright checklist.	2 hours.	LT, GW, AB	Made digital worklog, and student copyright checklist.`

Technology Student Association (TSA) High School Competitive Events Guide for the 2017 and 2018 National TSA Conferences