TECHNOLOGY STUDENT ASSOCIATION
PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 . 11/11/22	Started making the site	Thirty five minutes.	LT, GW, AB	Did the other pages and the homepage.
2. 12/6/22	Finished site.	Forty minutes.	LT, GW, AB	Did the credits.
3. 12/8/22	Worked on site.	Forty minutes.	LT, GW, AB	Made the site mobile compatible.
4. 12/13/22	Added more to the site.	Fifty minutes .	LT, GW	Added a loading animation/character link.
5. 12/15/22	Worked on site.	Forty five minutes.	LT, GW, TW	Worked on loading animation.
6. 1/10/23	Fixed site	One hour.	LT, GW	Fixed bugs + removed loading animation.
7. 1/12/23	optimization	One hour.	LT, AB, GW, TW	Optimized the site

8. 1/17/23	**Character Designs**	One hour, thirty minutes.	LT, AB, GW, TW	Made character
9. 1/19/23	**New Site**	One hour, thirty minutes.	LT, GW, AB	Finished character designs, and added them to the site
10. 1/24/23	**Finished designs**	One hour	LT, GW, AB	Finished character designs, and added them to the site.
11. 1/26/23	**Documentation and copyright checklist.**	One hour, 15 minutes.	LT, GW, AB	Made digital worklog, and student copyright checklist.

Advisor signature _____